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A The tile cutting on the Thermal
Protection System Ground Test
Article (Photo right) Backshell Panel C was
completed. All Ground Test Article (GTA) tiles
are modeled waiting to be released. Individual - S . A
tiles from tile roadmaps for GTA panel “E” and -—-——» e Longeron-2
“C” were cut and fit and alignment of individual : = y/: AW N
Tiles for GTA Panel “C” & “E” check is underway. E I AKE): ' PN Cone Panel
; : AFC-003

The preparation of the gore to gore weld tool in &
preparation for the confidence panels and the
gore to gore weld is complete. The data shows
acceptable position of welded longerons. Shown
below is the Gore to Gore Confidence Panel
Weld Side B Tool.

55028 Conf The third “system of struts” Crew Impact Attenuation System

Panel (CIAS) test with the rigid pallet and nine struts was conducted.

5/20/09 - The impact conditions for this test were expected to generate maximum

X e — stroking of about 7 inches for struts no. 7 and 8. Stroking greater than 7
inches occurred and these struts went to the end of travel (8 inch
stroke limit) resulting in minor damage to the struts. Data from the test
is being compiled and will be studied to understand the actual impact
conditions and struts loads and displacements. Swing tests to
demonstrate the GTA test technique will be performed at the gantry
and CIAS strut testing will resume in early June.

The International Space Station (ISS) Solar Array Electrical
Simulator (SAES) from Kennedy Space Center was delivered to
Glenn Research Center (GRC). The delivery of a second ISS SAES
from Johnson Space Center is being coordinated. GRC is planning to
repair these units to support Orion Electrical Power System testing and
other JSC sponsored tests.

ba

CM Aft Bulkhead Gore to Gore Confidence
Panel Weld Side B Tool T87C5502

A The Attitude Control Motor DM-1 battery fabrication is complete. Seven of eight pintle guides have been

acceptance tested; the data appears good. Actuators have completed hardware acceptance review.
Controller repairs are completed and tested for battery telemetry, field programmable gate arrays, ripple voltage,
battery switch circuit base resistor. The Opto-Isolator issue resolution is defined and the initial proof of the fix was
conducted, repairs pending.

A All of the White Sands Missile Range gantry work platforms, stairs, walkways, and handrails for gantry

levels 9 through 11 have been installed (Photo top of Page 2). Work continues to torque the bolts on the
upper levels of the gantry. All of the gantry minimal electrical installation has been completed, except for one area
where regular electrical had been installed. The gantry construction work is continuing on schedule to be completed by
the first week in June for the gantry roll test.




The CEV parachute development system sets of drogue and
3 sets of pilot mortar hardware assemblies are completed.
Shown below is the Pad Abort 1 Pilot Mortar Mount (Johnson
Space Center Test Unit).

Communications, Public Engagement and Recognition

Congressman John Culberson (R-TX-7) visited NASA Johnson Space Center on Wednesday, May 27. As part
of his tour, Culberson observed Orion crew exploration vehicle mockup evaluations that are part of a task-
based series designed to exercise the crew module pressurized volume. Culberson’s Space Legislative Assistant
Brittany Seabury, toured Lockheed Martin's Exploration Development Lab - Houston earlier in the day and received a
program briefing update on Orion and progress toward Preliminary Design Review.

Citizens for Space Exploration — a grassroots pro-space effort — held its annual trip to Washington, D.C.

for meetings on Capitol Hill in support of NASA and America’s human space exploration program. 115
individuals — including 26 university students —with representation from 24 states participated in the Citizens
trip. Citizens teams met with 341 House and Senate member offices during their two-day trip (May 19-20) — including
92% of Senate and 84% of House freshman offices. Reaction from Congressional offices to these visits was
overwhelmingly positive — reflecting good bi-partisan support for NASA and exploration — with the themes of education,
jobs, healthcare and US leadership deemed most important in terms of their connection to space.

Shown right is Rep. Gabrielle Giffords (D-AZ-8),
Chair of the House Space & Aeronautics
Subcommittee, speaking to a group of Citizens
for Space Exploration participants on the steps of
the U.S. Capitol. Giffords expressed her strong
support for NASA and the Constellation Program
and urged the Citizens group to build close
working relationships with Members and staff of
Congress in their efforts to promote human space
exploration.
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